APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

2010 PCC Street Patching Program Phase I

Project Title:
N cit ol Contractor: TK Concrete, Inc
Aﬂken”y Address: 1608 Fifield Road, Pella lowa 50219
feinging i1 all 1o geihne Finance Budget Code: 963.3963.4451 - Finance Project Code: 963.4451~
Vendor Project or Invoice #: PO #
Original Contract Date: June 7, 2010 Vendor # 4907 -
Date of Council Meeting 8/16/2010 PAYMENT REQUEST # 1 -
PAYMENT PERIOD: From: 07/10/10 through: 08/06/10
Contract Summary
Criginal Contract Amount: 3 288,215.00 “
Net change by Change Orders: $ -
Contract Amount to Date: {line 1 +2) $ 288,215.00
Total completed and stored to date: 3 68,345.00
Retainage: 5 % of Completed Work: $ 3,417.25 -
Total Earned less Retainage: $ 64,927.75 7
Less previous applications for payment: $ -
SUBTOTAL $ 64,927.75
QOTHER CHARGES (Please attach an itemized list) 3 -
CURRENT PAYMENT DUE $ 64,927.75 v
Balance to finish, including retainage: $ 223,287.257

Contract Time Remaining (if applicable}

The undersigned Confractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate{s) for Payment were issued and payments

recelved from the Owner, and that current payment shown herein is now due.

Construction Contractor App [ TK Concrete, Inc.

Firm Name
< g-10-1@
Signature Date
Engineer/Consultant Approval:  City of Ankeny
\ Firm Name / /
@Q}\YK\,—_\ B/ [to
ignatifre o E J/ ate

@AGA‘O

Sighature

Date

Submit to:

Paul Moritz, P.E.

Email: pmoritz@ankenyiowa.gov

Phone: 515-963-3522 Fax:

515-963-3535

Date Printed: 8/9/2010



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

DESCRIPTION CRIGINAL | QUANTITY VALUE OF
ITEM CHANGE (BY| TOTAL QUANTITY REMAINING | PERCENT
UNITS | PROPOSED UNIT PRICE | EXTENDED PRICE COMPLETED

# (Include Ghange Order # if Applicable) QUANTITY %:T:ii? QUANTITY COMPLETE WORK QUANTITY |COMPLETE
1 |7" PCC Remove & Replace SY 3,235.00 3,23500 § 50.00 § 161,750.00 1,121.00 $ 56,095.00 2,113.10 34.68%
2 |9"PCC Remove & Replace 5Y 1,110.00 1,110.00 § 57.00 $ ©3,270.00 $ - 1,110.00 0.00%
3 |3-Piece Manhole Castings EA 12,00 1200 $ 50000 $ 6,000.00 % - 12.00 0.00%
4 |Re-build SW-501 Intake (2™-4' Depth} EA 6.00 8,00 % 1,50000 § 9,000.00 $ - 6.00 0.00%
§ |Re-build $W-501 Intake (4.5-6' Depth) EA 2.00 2.00 $ 2,600.00 § 4,000.00 $ - 2.00 0.00%
6 [Re-build SW-501 Intake (6.5-7' Depth) EA 1.00 1.00 $ 2,50000 % 2,500.00 $ - 1.00 0.00%
7 |Sod Restoration 5Q 92.00 9200 3 35.00 § 3,220.00 $ - 92.00 0.00%
8 |Traffic Controt LS 1.00 1.00 $3500000 $ 3500000 035 § 12,250.00 065 35.00%
9 |Extra Class "A" Roadstone TON 100,00 100.00 § 20,00 $ 2,000.00 3 - 100.00 0.00%
10 [Overexcavate Unsuitable Subgrade Material CY 50.00 50.00 % 550 % 275.00 $ - 50.00 0.00%
11 |Changeable Message Board DAY 12.00 1200 § 10000 §  1,200.00 3 - 1200  0.00%
12 - $ - $ - - 0.00%
13 - $ - $ - - 0.00%
14 - $ - ) - - 0.00%
15 . P - $ - - 0.00%
186 - $ - $ - - 0.00%
17 - $ - $ - - 0.00%
18 - $ - $ - - 0.00%
19 - $ - $ - - 0.00%
20 - $ - ] - - 0.00%
21 - $ - $ - - 0.00%
22 - $ - $ - - 0.00%
23 - $ - $ - - 0.00%
24 - $ - $ - - 0.00%
25 - $ - $ - - 0.00%
2% - $ - $ - - 0.00%
27 - $ - $ - - 0.00%
28 - $ - $ - - 0.00%
29 . $ - $ - - 0.00%
30 - $ - $ - - 0.00%
31 ; 3 - $ - - 0.00%
32 - % - $ - - 0.00%
33 - 3 - $ - - 0.00%
34 - 3 - $ - - 0.00%
35 - $ - $ - - 0.00%
36 - 5 - % - - 0.00%
37 - 5 - $ - - 0.00%
38 - 3 - $ - - 0.00%
39 - 3 - 5 - - C.00%
40 - $ - $ - - 0.00%
41 - $ - $ - - 0,00%
42 - % - 5 - - 0.00%
43 - $ - 3 - - 0.00%
44 - $ - s - - 0.00%
45 - § - % - - 0.00%
46 - $ - % - - 0.00%
47 - $ - $ - - 0.00%
48 - 5 - $ - - 0.00%
49 - 3 - $ - - ¢.00%
50 - $ - $ - - 0.00%
51 - $ - $ - - 0.00%
52 - 3 - 3 - - 0.00%
53 - $ - 3 - - 0.00%
54 - 3 " $ - - 0.00%
55 - 3 - $ - - 0.00%
56 - $ - % - - 0.00%
57 - 3 - 3 - - 0.00%
28 - $ - 3 - - 0.00%
50 - 5 - 5 - - 0.00%
B0 - $ - $ - - 0.00%
81 - $ - 3 - - 0.00%
62 - % - $ - - 0.00%
63 - $ - 5 - - 0.00%
84 - $ - $ - - 0.00%
65 . $ - $ - “ 0.00%
66 - $ - $ - - 0.00%
67 - $ - $ - - 0.00%
68 - $ - $ - - 0.00%
69 - 3 - 5 - - 0.00%
70 [TOTAL CONTRAGCT AND VALUE OF WGRK COMPLETED TO DATE -76.20%

Dale printed: 8/9%2010



